SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:29AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 1028 Const Calendar Day: 640 Date: 06-Mar-2014  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Randy & Reggie came at 1:30 PM. Crews had to work on the =

upper skirt . Work on miscellaneous activities . They started at 7:00 AM.

Carlos , Jose , Rogelio , & Juan had to work on house keeping . Crews had to clean , vacuum , & pull
out of the site the debris & excess materials . They started at 7:10 AM.

Carlos & Jose had to work inside the cells & tower shafts between 3 & 9 meters . Rogelio & Juan had to
work inside the West shaft between 13 & 53 meters .

Richard , Donald , Guowu , Paul , Reggie , & Randy had to work on the skirt plate washers , & prepare
for the drainage plates welding .

Wu had to work on the South West skirt top plate . Wu continued to clean & grind the weld . He started
at 7:30 AM. He was done at 9:00 AM.

After that , Wu had to clean & grind the surface of skin C on the North tower shaft , prepare for the
drainage plates to be set , & welded . He started at 9:05 AM.

Richard , Donald , & Paul had to work on the plate washers on the top skirt plates . Crews had to erect
the plates, install , & snug the bolts . Crews had to work on the North , East, & South shafts .

In addition to that , crews had to clean & grind the surfaces of the tower skins , sort the washers plates
, fly , & set them in place . They started at 8:00 AM.

Mike had to work on the weld access holes covers . He had to clean, grind , heat , & weld the
remaining 2 cover plates . He started at 7:30 AM.
In addition to that , he had to clean & grind the remaining cover plates on the diaphragm at 13 meters .

Conco reinforcing steel crews came to the site at 6:55 AM. Travis , Alfredo , John , Jose , & Steven had
to work on fender slab . They had to place # 16 hair pins at every intersection .

In addition to that , crews had to place # 16 stirrups on the top of the ribs , & work on house keeping .
They started at 7:05 AM.

Conco carpenters came to the site at 6;50 AM. Crews continued to work on the stay form support .
Abraham , Rick , & Robert had to place the remaining 0.5 X 0.05 X 0.46 meters pieces , place the 0.05 X
0.1 X 4 meters top support , & secure them with tie wires . They started on the South East corner at 7:10
AM
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In addition to that , crews had to work on the elevations of the stay forms . Cut the stay form panels , &
set them on the
supports . They started at 7:10 AM.

Conco crews had to work through their lunch break . The Reinforcing steel crews were done at 1:45
PM. They left at 1:50 PM. The carpenters were done at 2:10 PM. They had to wrap up their tools &
equipments . Crews left at 2:25 PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the fender . They had to erect the
plastic lumber , panels , & work on the slab drainage . They started at 7:00 AM.

Steve had to operate the Bucyrus crane . He had to fly materials in & out of the site . Dan had to work
on the barge rigging materials & he had to work with the other crews .

Sam , Ron, James, & Luke had to work on plastic lumber on the North side . Crews had to erect the
last 2 - 1.2 X 2.4 panels . They started at 7:30 AM. Crews were done at 9:30 AM.

After that , crews had to work on house keeping , work on the expansion joints closure , plumb ,
secure the PVC pipes with stirrups , & wires

Ben had to work on the drainage system . He had to lay out for the drainage , cut the plywood , & set
the 0.1 meter PVC pipes
He started on the West side at 7:15 AM.

Dutra crews were done at 2:50 PM. They had to wrap up their tools & equipments . Crews left at 3:10
PM.

Certified Coating crews came to the site at 7:15 AM. Tony , Andrew , Dan , Francisco , Marcos, &
Ron , Ricardo had to work
on the scaffold . Crews had to fill the skip boxes with the scaffold materials , Jeffery had to fly to the East
side access . Crews had to unload the skip boxes , & set them in the East cell . Crews started at 7:30 AM.
The were done at 8:30 AM.

After that , crews had to assemble the scaffolds in the East tower shaft between 3 & 9 meters .
Assemble 2 scaffolds in the North tower shaft between 3 & 13 meters . They started at 8:35 AM. Crews
were done at 2:40 PM. Crews left at 3:00 PM.

In the office , | had to work on my report . | was done at 4:30 PM.

04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
DUTRA MATERIALS
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Operator OTH STEVE FRIYER 8.00 0.00 0.00 8.00 D
Piledriver JNM SAMI TAVAKE 8.00 0.00 0.00 8.00 D
Piledriver JNM RON TORRES 8.00 0.00 0.00 8.00 D
Piledriver JNM BEN UNUTOA 8.00 0.00 0.00 8.00 D
Piledriver JNM LUKE HUDSON 8.00 0.00 0.00 8.00 D
Piledriver APP JAMES SAVAGE 8.00 0.00 0.00 8.00 D
Operator OTH DAN WHEELER 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: DUTRA MATERIALS
*E0670562 MARINE, STEEL BARGE No
800 0.00 000 0.0 []
*E0660562 No
800 0.00 000 0.0 []
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*E0650562 No
800 000 000 0.0 ]
*E0640562 MARINE, STEEL BARGE No
800 0.00 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR RICHARD GARCIA 8.00 0.00 0.00 8.00 D
Ironworker APP REGINALD HUMPHREY 2.00 0.00 0.00 2.00 D
Ironworker JNM RANDY CLAYBORN 2.00 0.00 0.00 2.00 |:|
Ironworker JNM MICHAEL JIMENEZ 8.00 0.00 0.00 8.00 D
Ironworker JNM PAUL FAMBRINI 8.00 0.00 0.00 8.00 |:|
Ironworker JNM DONALD PLUMB 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer APP JUAN HERNANDEZ 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM JOSE PRADO 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2297 WELDER, 600 AMP No
000 000 000 0.0 []
2296 WELDER, 600 AMP No
000 000 000 0.0 []
2295 WELDER, 600 AMP No
000 000 000 0.0 []
2294 WELDER, 600 AMP No
000 0.00 000 0.0 []
04-0120F4 Bid Item: 039 T-FDS-CIP.039 Tower Fender System Cast-in-place Concrete
CONCO PUMPING
04-0120F4 Bid Iltem: 078 T-LO1-ENW.078 Tower Lift 01 External Paint Tower NW
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM RON PUBB 8.00 0.00 0.00 8.00 D
Painter JNM MARCO ORDONA 8.00 0.00 0.00 8.00 D
Painter JNM ANDREWS MADINA 8.00 0.00 0.00 8.00 D
Painter JNM FRANCISCO CASTRO 8.00 0.00 0.00 8.00 D
Painter FOR TONY KATRONES 8.00 0.00 0.00 8.00 D
Painter JNM RICARDO PASSILA 8.00 0.00 0.00 8.00 D
Painter JNM DAN PEREY 8.00 0.00 0.00 8.00 D
etz
Jh; ddrRptbyBidltem Page 3 of 3
i




